
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve and authorize the Chairman to execute Budget Change Request (BCR) #09-05 
through the 2001 Infrastructure Sales Tax Fund in the amount of $750,000 in order to provide 
funding for the Markham Woods Road Wall project and to reduce the approved scope of the 
existing Markham Woods Road Add Center Lane Phase 1 project.

BACKGROUND:

The proposed Markham Woods Road Gravity Wall Repair project repairs a gravity wall on 
Markham Woods Road.  This wall currently supports the sidewalk, handrail, and storm sewer.  
It is sliding out of place, resulting in current damage to the sidewalk and curb.  Repairs must 
be initiated in the near future in order to prevent more extensive damage to the roadway bed.  
Part of the cost of the project includes forensic analysis to determine the cause of the failure.  
Further actions, such as possible participation or litigation with the consultants and contractors 
will be dependent upon the results of this analysis.  This project will be a member of the Minor 
Projects Road Program family of projects.

The existing Markham Woods Road Add Center Lane Phase 1 project was initially conceived 
as adding a center turn lane along a five mile stretch of Markham Woods Road, between E E 
Williamson Road and West Lake Mary Road.  After several community meetings and a tree 
survey, it was determined that a large amount of tree removal is necessary to complete this
project as originally conceived.  Accordingly, it is recommended that the scope of the project 
should be reduced to providing turn lanes at several locations along Markham Woods Road.  
The reduced scope will still meet the project's objectives of providing safe left turn access to 
existing subdivisions.

The cost savings resulting in reducing the scope of the Markham Woods Road Add Center 
Lane Phase 1 project will provide the needed funding for the Markham Woods Road Gravity 
Wall Repair project.  Reserves for the 2001 Infrastructure Sales Tax Fund will be unaffected 
by the attached Budget Change Request.
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SUBJECT: BCR #09-05 - $750,000 - Public Works - 2001 Infrastructure Sales Tax Fund -
establishment of Markham Woods Road Wall project and reduction in scope of Markham 
Woods Road project

DEPARTMENT: Fiscal Services DIVISION: Budget

AUTHORIZED BY: Lisa Spriggs CONTACT: Fredrik Coulter EXT: 7180

County-wide Fredrik Coulter



STAFF RECOMMENDATION:
Staff recommends that the Board approve and authorize the Chairman to execute Budget 
Change Request (BCR) #09-05 through the 2001 Infrastructure Sales Tax Fund in the amount 
of $750,000 in order to provide funding for the Markham Woods Road Wall project and to 
reduce the approved scope of the existing Markham Woods Road Add Center Lane Phase 1
project.

ATTACHMENTS:

1. Budget Change Request

Additionally Reviewed By:
No additional reviews
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***SEMINOLE COUNTY BUDGET REQUEST*** Budget Division Use only: 
DATE: 2/13/09     

FROM: Department Public Works  BCR 09-05 

 Division Engineering     
 
WHAT IS NEEDED: 

 Operational Adjustment  Project Adjustment 

 
More funds for Budgeted program:  Program is budgeted 
but additional funds are requested (Increased Cost)  

More fund for Budgeted project:  Project is budgeted but 
additional funds are requested. (Increased Cost) 

 
More funds for Budgeted program:  Program is budgeted 
but additional funds are requested (Increased Scope)  

More fund for Budgeted project:  Project is budgeted but 
additional funds are requested. (Increase Scope) 

 
New program or service:  program or service is not in this 
fiscal year’s budget.  New project:  Project is not in this fiscal year’s budget. 

Detailed Explanation: 
 
To provide funding for the Markham Woods Road Gravity Wall Repair project. 
 
 
 
 
 
 
 
 
 
 
 

 
  Fund # 11541  Fund Name 2001 Infrastructure Sales Tax Fund 

 
  FUND/ACCOUNT NUMBER  Project #  ACCOUNT TITLE  AMOUNT 

TRANSFER         
FROM  111541.077541.560670  00192015  Roads 

(Markham Wood Road 2 Lane)  $ 750,000 
         
         
      TOTAL  $ 750,000 

 
  FUND/ACCOUNT NUMBER  Project #  ACCOUNT TITLE  AMOUNT 

TRANSFER         
TO  11541.077541.560650  00192017 

(New)  Construction in Progress 
(Markham Wood Gravity Wall)  $ 750,000 

         
         
      TOTAL  $ 750,000 

 
 

RECOMMENDATION:  Approval Date 2/13/2009 Analyst F V Coulter Budget Manager  

REVIEW: FS Director  County Manager  
 

BCC APPROVAL: BCC Meeting Date 3/10/09 Date Signed  Signature  
 

FINANCE: Transfer has been posted  Date  Signature  
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